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August 10, 2005 
 
 
 
MEMO 
 
 
 
TO: Frank Yelverton 

U.S. Army Corps of Engineers, Wilmington District 
Wilmington District 
P.O. Box 1890 
Wilmington, NC 28402-1890 

 
FROM: William Burton (Program Manager) 

Versar, Inc. 
9200 Rumsey Road 

 Columbia, MD 21045 
 
 
SUBJECT: Progress report for CSA Contract No. GS-00F-0007L (Delivery order No. 
W912PM-04-F-7010) Monitoring to Assess Potential Environmental Impacts Associated 
with the Dare County Beaches (Bodie Island) Shoreline Protection Project, Dare County, 
North Carolina 
 
This progress report summarizes the work conducted on the Dare County beach 
monitoring program since the last report that updated progress through spring 2005. 
 
Year One Progress 
 
All field sampling was completed in early April of 2005.  Aside from significant weather 
delays and unfavorable beach conditions, all sampling was completed within the study 
time frame and without incident.  We are currently in the process of finishing the benthic 
sample enumeration process and those data should be available for analysis within two 
weeks.  All the field data from the fisheries and ghost crab surveys have been entered 
electronically into a relational database and are currently going through QA/QC.  Those 
data will be ready for analysis with the next few weeks.  All the stomachs from year one 
fish have been processed and are currently being dried for weighing.  Those samples 
should be complete in the next few weeks for data anaylsis.  The creel survey data has 
been QA/QC’d and preliminary analysis is complete for that data set.  The bird survey 
data is currently being QA/QC’d and will be ready for analysis within a week. 
 
Our subcontractor has processed all bottom video survey tapes collected in December 
2004 and the database on biological and physical features was created and submitted.   
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Year Two Progress 
 
The second year of biological monitoring of the Dare County beaches and borrow sites 
commenced on May 18th and was wrapped up by early June 2005.  All sampling was 
completed without incident.  The benthic sampling, including the beach and borrow 
reference sites was completed in May and the samples were transported back to the 
Versar laboratory for sorting and further analysis. 
 
Seining and trawling were conducted from May to early June.  Because the beach was not 
suitable for driving, all beach seines were completed by hand, and all catch specimens 
were sorted, identified, and documented for future analysis of catch.  The catch on the 
reference beach was dominated by bluefish with very few other species present, and 
virtually no specimens available for gut content analysis.  Not many species were 
collected on the impact beach and very few specimens were present for gut content 
analysis at that beach either.  The trawling was completed from late May into early June.  
Very few fish were present in collections at the reference and borrow sites, with juvenile 
weakfish being the most dominant. 
  


